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1. INTRODUCTION

Weston Solutions, Inc. (WESTON®) prepared this Corrective Measures Study (CMS) for three 

parking lots (Property) that served the former General Motors Delphi-Harrison Facility located at 

300 Taylor Street in Dayton, Ohio (Figure 1-1). The CMS is a required part of the Voluntary 

Corrective Action Agreement (Agreement) between the United States Environmental Protection 

Agency (U.S. EPA) and the City of Dayton (City). WESTON prepared this study in accordance 

with requirements under the U.S. EPA Region 5 Brownfields program and the Resource 

Conservation and Recovery Act (RCRA) corrective action process. The former Delphi-Harrison 

Facility Identification Number is OHD 017 958 604.

1.1 PURPOSE

This CMS identifies, describes, and evaluates potential alternatives for the management and/or 

remediation of the chemicals of potential concern (COPCs) that have been identified at the Property. 

WESTON prepared this study using the information presented in the RCRA Facility Investigation 

Report (RFI) for the Property (WESTON, 2007).

1.2 BACKGROUND

The Property is owned by the City and is used for public parking. From 1950 to 1987, prior to 

ownership by the City, the Property served as parking lots for the adjacent Delphi-Harrison Thermal 

Systems Facility that was owned by General Motors (GM) Corporation. The Property parcels were 

associated with the following addresses:

■ COD-5: 703 - 735 East Monument Avenue (odd numbers)

■ COD-6: 803 - 841 East Monument Avenue (odd numbers)

■ COD-7: 855 - 877 East Monument Avenue (odd numbers)

Prior to 1950, the COD-5 parcel was occupied by a millwright shop, a carpet cleaning business, a 

fan and motor company, a cooper shop (cask or barrel making), a machine shop, coal-pile storage, 

residential properties, and a restaurant.
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Prior to 1950, the COD-6 parcel was occupied by a table manufacturing and wood storage facility, 

an upholstering supplies facility, an iron and metal company, a junk yard, a shoe repair shop, a 

grocery, a restaurant, and residential properties.

Prior to 1950, the COD-7 parcel was occupied by a cooper shop, a gas station, an appliance 

company, a screw machine products company, and residential properties. A gas station occupied the 

east part of the parcel during the period GM used the parcel for parking.

No records of past RCRA-regulated solid or hazardous waste treatment, storage, disposal areas, 

spills, fires, or releases on the Property were identified. Because of the historical presence of 

industrial occupants of the Property, and the possibility that hazardous or petroleum substances from 

those operations may have affected the Property, each parcel was defined as an Area of Concern 

(AOC). The AOCs are labeled as follows: Parcel COD-5 is AOC 1, Parcel COD-6 is AOC 2, and 

Parcel COD-7 is AOC 3.

Groundwater beneath the Property is identified as AOC 4. Chlorinated hydrocarbons are present in 

groundwater samples at concentrations exceeding National Maximum Contaminant Levels (MCLs). 

These constituents are well documented in numerous groundwater wells installed by GM in the 

immediate area surrounding the Property.

1.3 REPORT ORGANIZATION

The report is organized as follows:

Section 2 - Description of Current Conditions 

Section 3 - Media Cleanup Standards 

Section 4 - Interim Measures Completed

Section 5 - Identification and Development of Corrective Measures 

Section 6 - Recommendation for Final Corrective Measure Alternative 

Section 7 - References

m
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2. DESCRIPTION OF CURRENT CONDITIONS

2.1 AREAS ADDRESSED

The Agreement between the City and U.S. EPA applies to seven parcels of land referenced 

sequentially as COD-1 through COD-7. This report is concerned with only those parcels that were 

included as part of the RFI: parcels COD-5, COD-6, and COD-7 (AOCs 1, 2, and 3, respectively). 

These three parcels served as parking lots for the adjacent former GM Delphi-Harrison Thermal 

Systems Facility. The objective of the RFI was to identify and define the nature and extent of 

releases of hazardous waste and hazardous constituents at and from the Property. Soil and 

groundwater samples were collected to investigate the AOCs. Figure 2-1 presents soil boring, 

sampling and groundwater monitoring well locations.

Figure 2-1 also shows the layout of the AOCs addressed as part of this CMS. The AOCs are laid out 

in an east-westerly configuration, bounded to the north by Pitts Street and to the south by East 

Monument Avenue.

• AOC 1(1.3 acres), also known as Parcel COD-5, is the westernmost lot and is bounded to 
the west by Taylor Street and to the east by Meigs Street.

• AOC 2 (1.5 acres), also known as Parcel COD-6, is the middle of the three lots and is 
bounded to the west by Meigs Street and to the east by an unpaved strip of land.

• AOC 3 (1.0 acre), also known as Parcel COD-7, is the easternmost lot and is bounded to the 
west by a strip of land and to the east by Keowee Street.

• AOC 4 is groundwater beneath the entire Property (COD-5, -6, and -7).

2.2 OTHER AREAS

Immediately to the north of the Property are other parcels that make up part of the former GM 

Delphi-Harrison Thermal Systems Facility. GM is addressing these areas with U.S. EPA through a 

Voluntary Performance Based Corrective Action under RCRA.
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2.3 LOCATION AND PHYSIOGRAPHY

The Dayton area and Great Miami River Valley are located within the Central Glaciated Plains 

Physiographic Province of southwestern Ohio. The Great Miami River Valley is approximately 2.5 

•miles wide in the Dayton area and is bounded by bedrock highs and contains various glacial features. 

The upland regions are characterized by gently rolling topography developed on ground moraine, 

and the valley floor is relatively flat. The Property has an elevation of approximately 740 feet above 

mean sea level (MSL). The Mad River is located approximately 700 feet north of the Property. The 

confluence of the Great Miami River and Mad River is approximately 0.4 miles downstream of the 

GM facility. The Property is within the 500-year flood boundary, but the area is protected from the 

500-year flood by an earthen levee dike.

2.4 SITE GEOLOGY

The Property is underlain by the Mad River Buried Valley Aquifer and is situated within the Mad 

River Watershed. The top 15 ft of soil at the Property consists mostly of sand and gravel with a thin 

silty clay layer from 5 to 6 ft below ground surface (bgs). The average depth to the shallow 

groundwater is 10ft. According to the Current Conditions Report for the Former GM Delphi- 

Harrison Facility (Conestoga-Rovers & Associates, 2001), three hydrostratigraphic imits have been 

identified in the area. The upper sand and gravel unit consists of an extensive deposit of coarse

grained sand and gravel with localized zones of medium-grained sand to boulders. The saturated 

thickness of the shallow water table is approximately 20 to 50 ft.

A till-rich unit separates the upper and lower sand and gravel. This unit generally consists of two till 

zones, brown silty clay with sand and gravel, and gray silty clay with sand and gravel. The lower 

sand and gravel unit is similar in lithology to the upper sand and gravel. According to United States 

Geological Survey (USGS) and Ohio Department of Natural Resources (ODNR) well records, the 

top of the bedrock in the vicinity of the Property is approximately 205 ft bgs. The local groundwater 

flows northwest with a gradient of 0.0009 feet per foot (ft/ft).
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2.5 LAND USE

The Property is currently zoned as part of an Urban Business District and is used for public parking. 

The adjacent former GM facility is currently undergoing redevelopment by the City of Dayton. The 

Property will be part of the City of Dayton’s Tech Town Redevelopment, which includes a 

concentration of offices and technology companies, support services, educational services, and a 

central park area in a campus-like environment.

2.6 GROUNDWATER USE

The City of Dayton supplies drinking water to the area surrounding the Property. No public drinking 

water system source areas are known to exist within a 1 -mile radius of the former GM facility, and 

there are no unregistered users of groundwater as drinking water in the vicinity of the Property. The 

City of Dayton operates two upper aquifer dewatering pumps at the State Route 4 and Keowee Street 

underpass located north of the Property. The Improved Solutions for Urban Systems (ISUS) 

building operates one upper aquifer dewatering well at the southeast comer of Monument and 

Keowee Street.

The non-potable-use wells extracting groundwater from the lower aquifer in the vicinity of the 

Property include the geothermal well at the Patterson Career Academy, the fountain wells, and the 

irrigation well for the Dayton Dragons baseball field.
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3. MEDIA CLEANUP STANDARDS
The proposed future use of the entire site (the Property and the former GM facility area to the north) 

is a campus-like setting for technology companies, support services, and educational services. The 

RFI presented a human health screening level risk evaluation (SLRE) of COPCs at the Property 

(WESTON, 2007). The following is a list of the risk goals and criteria used to develop the SLRE.

• Risk from COPCs in Soil

o U.S. EPA Region 9 Preliminary Remediation Goal (PRG) for residential soil.

o Risk management range for adverse cancer effects: 1 x 10'^ to 1 x 10"^

o Target Hazard Quotient (HQ) range of 0.1 to 1

Risk from COPCs in Shallow Groundwater

o U.S. EPA Region 9 PRG for tap water

o Risk management range for adverse cancer effects: 1 x 10‘° to 1 x 10"

o Target HQ range of 0.1 to 1

Because the Property is located in the inner-city, the RFI concluded that there was no potential 

unacceptable risk to flora and fauna. To determine which COPCs would need to be remediated, the 

RFI identified the following receptor populations for the Property.

• On-site -Routine workers, redevelopment/maintenance (construction) workers, 

trespassers, and future recreational visitors.

Offsite - Routine workers, maintenance (construction) workers, and recreational visitors.



Weston Solutions^ Inc.

Based on the presence of COPCs resulting from historical activity on the Property and the risk they 

pose to human health and the ertvironment, the RFI Risk Evaluation came to the following 

conclusions, which form the basis for determining appropriate corrective measures for the Property.

The cancer and non-cancer risk associated with the exposure pathway of direct contact with 
soil is within the acceptable risk management range for the standards applied to the Property.

The cancer and non-cancer risk associated with the exposure pathway of vapor intrusion of 
COPCs in soil to indoor air does not exceed the acceptable standards in AOC 1 and AOC 2.

The cancer risk from the vapor intrusion of COPCs in soil to indoor air associated with AOC 
3 will exceed the acceptable range if a building is built in this AOC in the future. The 
primary contributor to the risk is PCE detected at its highest concentration in a soil sample 
collected from boring location B-9 in the 0 to 5 ft bgs interval.

• Cancer and non-cancer risks associated with the vapor intmsion from groundwater to indoor 
air are within the acceptable risk management ranges.

• COPCs were detected in groundwater from the upper aquifer on and upgradient of the 
Property at concentrations exceeding MCLs. These COPCs are not considered to be Property 
related.

• There are no anticipated impacts to important ecological resources at the Property.

The RFI also documented the results of a geophysical study of the Property (Grumman, 2006). 

Significant geophysical anomalies were investigated by digging test pits, and one storage tank 

situated on a concrete floor in the burier remnants of a basement was discovered in the northeast area 

of AOC 3 (Parcel COD-7). The dimensions of the steel tank were approximately 6 ft by 2 ft by 4 ft. 

WESTON collected a sample of the sludge contained within the tank during the test-pit excavation. 

In addition to petroleum constituents (TPH fingerprint closely resembling kerosene and motor oil), 

the sludge contained lead at a concentration of 9,170 milligrams per kilogram (mg/kg).

Based upon the RFI and SERE, the following remedial measures are required for the following:

• Mitigate vapor intrusion risk to indoor air should a building be placed in the vicinity of 
boring location B-9.

Remove the UST located on COD-7 (AOC 3).

• Restrict use of the property and groundwater to ensure future use is consistent with the 
assumptions of the SERE.



Weston Solutions. Inc.

4. INTERIM CORRECTIVE MEASURES

Based upon the RFI and Environmental Indicators, current human exposures are under control. 

There is no concern that COPCs originating on the Property will migrate off-Property or that other 

existing conditions will change prior to implementation of corrective measures. The nature of the 

existing contamination poses no existing adverse unacceptable exposure to hazardous constituents 

and no imminent threat to human health or the environment.

4.1.1 Storage Tank Removal

On 22 May 2007, the City removed a buried storage tank from the northeast comer of AOC 3. The 

storage tank was identified as a subsurface anomaly during a geophysical study. The tank had 

approximate dimensions of 6 ft by 2 ft by 4 ft, and was situated on a concrete floor inside the 

remnants of a basement filled with demolition debris, sand, and gravel. Figure 5-3 presents the tank 

removal area. The tank was removed in accordance with the Ohio Bureau of Underground Storage 

Tank Regulations (BUSTR). The BUSTR closure report will be provided to U.S. EPA under 

separate cover once complete.
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5. IDENTIFICATION AND DEVELOPMENT OF CORRECTIVE MEASURES

The SLRE performed as part of the RFI concluded that the only exposure concern within AOCs 1,2, 

or 3 was from PCE found in the vadose zone soil at boring location B-9. Boring location B-9 is 

situated near the center of the northern half of AOC 3. A decommissioned truck scale is located next 

to this boring location.

OSWER Directive 9902.3-2A, RCRA Corrective Action Plan (Final), dated May 1994, suggests 

“that a streamlined or highly focused CMS may be appropriate” at facilities that have limited on-site 

soil contamination or where remedial solutions are straightforward and standard engineering 

solutions are applicable. Based on the conclusions of the SLRE, a streamlined and focused approach 

is considered to be appropriate for this Property. Corrective-measure options need to be developed 

only for vapor intrusion of PCE from soil to indoor air in AOC 3. WESTON has identified other 

corrective measures that are being implemented to address general concerns at the Property that 

were identified during the RFI but did not pose an unacceptable risk in the SLRE.

5.1 CORRECTIVE MEASURE IDENTIFICATION

5.1.1 Soil Direct Contact - Sitewide

One of the goals of any corrective measure being considered is to ensure that future land use remains 

consistent with the risk management assumptions used in the RFI SLRE. The risk assumptions were 

evaluated using a future commercial/industrial land use scenario. The Property is part of the City’s 

Tech Town Redevelopment, which is a planned campus-like environment for businesses; there will 

be no residential facilities on the Property. An institutional control will be included as part of all 

corrective-measure alternatives to prohibit uses of the land not compatible with the assumptions of 

the SLRE.

5.1.2 Vapor Intrusion from Soil to Indoor Air

Although the vapor intrusion risk from chemicals of concern present in B-9 was determined to be 

unacceptable, this pathway is presently incomplete because there are currently no structures on the
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property within which vapors could migrate to indoor air. Therefore an institutional control can be 

used to mandate corrective measures be implemented prior to constmction of any buildings in the 

referenced area of B-9.

The estimated area of contamination surrounding sample location B-9 is a 30-ft by 30-ft area. The 

estimated area of soil requiring remediation is 900 square feet The estimated depth of
contamination is 5.5 feetbgs. This calculates to approximately 183 in-situ cubic yards (yd^) of soil 

that require remedial measures to ensure occupants of future buildings are protected from risk 

associated with vapor intrusion into indoor air.

5.1.2.1 In-Situ Soil Vapor Extraction

Several in-situ treatment methods, both physical and chemical, that have the potential to remediate 

chlorinated solvents in soil. In-situ soil vapor extraction (S VE) is a technique for treating contaminated 

soil in place using extraction of air containing VOCs from the unsaturated zone. A vacuum system is 

used to extract VOC-laden air from the subsurface using vapor-extraction wells, resulting in a passive 

flow of clean air across the zone of contamination. Figure 5-1 shows a process schematic. The SVE 

system designed for AOC-3 would consist of two extraction wells in the soil area surrounding boring 

location B-9, and the piping would be located underground. The wells would be located within an 

underground vault to allow parking lot usage. The SVE system components would include wells, an 

air/water separator, and a vacuum pump or blower. WESTON does not expect that off-gas treatment 

would be required for the SVE system based on the contaminant concentrations present at the Property, 

although a General Permit To Install will have to be obtained from the Regional Air Pollution Control 

Agency. Sampling events will be required after the system is shut down to verify that clean-up has been 

achieved. Table 5-1 presents a cost estimate for this alternative.

Effectiveness

The SVE system is well suited for the high-permeability unsaturated sandy soil present at the Property. 

Its application would most likely reduce the concentration of PCE to an acceptable range. A pilot test is 

recommended to definitively confirm its effectiveness and to determine the radius of influence of the
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wells. The technology is effective in both the short and long term and would adequately reduce the 

toxicity, mobility, and volume of the contamination. Long-term maintenance of the system is required.

Implementability

In situ SVE has been successfully used on soils contaminated with chlorinated solvents such as PCE. 

Further consideration would require a comprehensive investigation of the soil’s physical and chemical 

parameters. Operation and maintenance (O&M) of the system would be required. Additional soil 

sampling would be required to determine when the PCE concentration has been reduced to the media 

cleanup standard and treatment could be stopped.

Cost

Construction costs, present worth of O&M costs, design, and other indirect costs were estimated at 

$258,000. Table 5-1 presents a cost estimate for this alternative.

SCHEDULE

Design of this remedy would require approximately 3 months with an additional 2 months for bench- 

scale testing. Bidding, procurement, and permitting would likely require 2 to3 months, and actual 

construction would likely require about 2 weeks. O&M of the SVE system would likely be required 

for 5 years, with quarterly sampling for the first year and semi-annual sampling for every year 

thereafter.

5.1.2.2 Excavation and Off-Site Disposal

Removal technologies involve conventional excavation procedures to remove contaminated 

materials from site areas. This technology is considered a corrective measure when performed in 

conjunction with the transport and disposal of contaminated soil to a licensed off-site facility. An 

estimated 220 yd^ or 330 tons of soil would require excavation and off-site disposal. The estimated 

volume includes a factor of+15% to account for over-excavation and expansion of the excavated 

soil. The disposal weight was calculated assuming that 1 yd^ of soil is equivalent to 1.5 tons. Actual
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dimensions may vary with further delineation prior to or during excavation. Confirmation samples 

would be collected from the excavation bottom (three total) and sidewalls (four total) and analyzed 

for PCE after completing the excavation. The excavation area would be backfilled with clean soil 

and restored to original conditions pending confirmation sampling analytical results. Figure 5-2 

presents the approximate area to be excavated.

Effectiveness

This technology is effective in overall protection of human health and the environment in both the short 

and long term because the source of contamination would be removed to cleanup levels. Removal and 

off-site disposal of the contaminated soil would also prevent impact to natural resources by 

eliminating the possibility of lateral migration of contaminated soil to downgradient areas. 

Excavation of the contaminated soils also eliminates the potential that soil contaminants will migrate 

downward into the underlying aquifer.

This alternative removes contaminated soil from the Property; it does not reduce the volume, 

mobility, or toxicity of the contaminants. It simply transfers the contaminants from the area of 

contamination to an off-site location.

Off-site transport of contaminated soil must comply with applicable transportation requirements. 

There is a low risk of a release of contamination from a traffic accident during transport. Short-term 

risks would be posed to the surrounding community and the on-site workers due to dust inhalation 

and ingestion; however, particulate emissions could be minimized using dust suppression measures. 

Additional short-term risks would be posed due to vehicular traffic for both hauling the 

contaminated soil to a landfill as well as delivery of the backfill to the Property.

Implementability

Excavation can be accomplished with commonly used consfruction equipment and techniques. If 

excavated soil is stockpiled on the Property, a surface barrier and proper covering with plastic sheeting 

would be required until the soil was loaded and transported off-site for disposal. Alternatively, 

excavated soils could be placed in roll-off containers and covered until transport.
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If fugitive dust emissions are a problem during excavation, dust-suppression measures are readily 

available and easily implemented. Overall, Property restoration would be simple.

Cost

Construction costs, design, and other indirect costs were estimated at $ 125,000. Table 5-2 presents a 

cost estimate for this alternative.

SCHEDULE

Design of this remedy would require approximately two weeks. Bidding, procurement, and 

permitting would likely require 2 to 3 months, and actual construction would likely require about 

one week.

5.1.2.3 Vapor Migration Barrier and Venting System

Vapor migration controls are used to prevent or minimize the potential for air to infiltrate from the 

subsurface into a structure through cracks and joints in the foundation and via gaps around utility 

lines and pipes. These controls are designed to create a preferential pathway for gas beneath the slab 

of the building to migrate laterally beyond the building footprint. Engineered design of a vapor 

migration barrier would be included in the building consfruction phase. The vapor migration barrier 

will underlie the building slab and include vent piping installed within a gas-permeable layer such as 

clean gravel overlain by an impermeable barrier (e.g. geomembrane). Sealant is applied around all 

penetrations, such as utility lines. A vacuum system, or if deemed acceptable, passive ventilation, is 

used to remove vapor accumulating in the gravel beneath the impermeable barrier through external 

vents. Costs associated with a vapor migration barrier and venting depend on the construction 

specifications and size of the building. Because there are no current design plans for a building in 

this area, cost carmot be accurately quantified. Table 5-3 presents a cost estimate for this alternative 

assuming a 15,000 square foot building footprint.
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Effectiveness

Vapor migration barrier technology can be effective when properly installed and maintained. 

Challenges include preventing breaches to the impermeable liner and maintaining seals around 

utility lines and other penetrations.

Implementability

Vapor migration barrier technology has been successfully used on soils contaminated with chlorinated 

solvents such as PCE. The impermeable barrier must be of sufficiently durable to withstand wear during 

construction. Care must be taken to ensure the barrier is not punctured, and any necessary breaches 

occurring during maintenance and repair of the building are repaired. Tests such as pressure tests, smoke 

tests, and/or post-constmction indoor-air tests can be used to assess the efficacy of the barrier so that any 

breaches can be identified and necessary repairs made.

Cost

Construction costs, design, operation and other indirect costs were estimated at $277,355. Table 5-3 

presents a cost estimate for this alternative.

SCHEDULE

Design of this remedy, bidding, and procurement would occur concurrent with the building design, 

bidding, and procurement effort. Actual construction would likely require about 2 weeks. O&M of 

the vapor migration barrier and venting system would be required for the life of the building or until 

contamination levels are reduced to acceptable risk levels. The Table 5-3 cost estimate includes 

biannual air monitoring for the first year of operation followed by annual air monitoring for years 2 

through 5.

.1 ..
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5.1.2.4 Recommendation

PCE contamination was detected within the 0 to 5 ft bgs interval at only one location in AOC 3. It 

was not detected in any of seven other surface soil samples taken in AOC 3. The apparent localized 

nature of this sole contaminant suggests that implementing a corrective measure that includes any 

type of physical or chemical treatment system would not be an efficient use of resources. The 

existing condition at this location is better suited to a remedy that includes excavation of soil within 

a limited area of boring locations B-9, verification sampling and analysis, and proper disposal of the 

excavated soils. This remedial measure is warranted prior to construction of any structures in the 

vicinity of B-9 within COD-7.

5.1.3 Groundwater Use - Sitewide

The RFI found that the upper aquifer underlying the Property contains elevated concentrations of 

TCE. WESTON determined that the source of the TCE is not within the boundary of the Property 

and thus the City is not required to implement a corrective measure to restore the aquifer. 

Nevertheless, the contamination of the upper aquifer still exists and must be considered. In order to 

protect human health from unacceptable risk associated with use of the aquifer, it is recommended 

that an Environmental Covenant be placed on the Property deed to restrict future uses of the aquifer. 

This Environmental Covenant would prohibit potable use of the aquifer and thus provide for long

term protection of human health.
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6. RECOMMENDATION FOR FINAL CORRECTIVE MEASURE 
ALTERNATIVE

The final corrective measure alternative that is recommended for the Property is the following:

• Excavate and dispose of soil with PCE concentrations exceeding a PCE cleanup-standard of 

550 ug/kg within the vicinity of boring B9 in AOC 3. Perform sampling and analysis to 

confirm that the contaminated soil has been removed to the established clean-up standards.

• Place an Environmental Covenant on the Property restricting the use of groundwater.

• Placing an Environmental Covenant on the Property restricting future land use to 

commercial or industrial.
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Table 5-1
Detailed Cost Evaluation 

Soil Vapor Extraction
Three General Motors Former Parking Lots 

Dayton, Ohio

ENGINEER’S ESTIMATES
COMMENTS

Ouantltv Unit
Unit Price

Colt Subtotal

DIR£Cr CAPITAL COOTS

BONDS AND INSURANCK
1 LS 11^ $1400

I^yment. PerfonnaMe Bond Hri InswaiKe. Approximately SKortotal Capital Co$1400
MOBlLlZATIONa>EMOBILIZA*nON S2X100 $2,000

n.ooo
SITE PREPARATION

Asphalt Remcn-si
90 SV S40 $3j600

Assume 2.8-inch hole for extraction mils and trench (30R bng. 3fl deep anl 311 wide). Assume 6‘ thick asj^H ivith 6‘ subbase.
PenniUing 1 LS S1,000 $1,000

$3,100

VAPOR EXTRACTION WELL
Maleriab (SVE Well)Drilling: 10 LF S30 $300
Casing 10 LF X20 $200
Screes s LF S40 $200

Fitter Pack s LF $10 $50

Bolanae Seal s LF $12 $60
WellbeaiVGai«es 1 EA $200 $300

Cement Pad/Cover
1 EA $300 $300

S3 Ga) Drum Dupomi
3 EA $200 $1,000

Number i»f SVE Well
2

14.700

SOIL VAPOR EXTRACTION SYSTEM Assiane Skid Mounted SVE Systen
VapiH Extraction System

1 LS $6,823 S6.82S

Steel Framed Fnclosue
1 EA $4,500 $4,500

Asnaae air treatment u not requtret
Trench for pipii^

30 LF $5 SISO
Assume 311 wkk and 3 It deep trench nilh backfill Asswne excavated material to be pbc«l bade in the troid

Piping in trench
30 LF S3 $90

2* PVC, SCH 40
Pipe Fitting

2 BA S4S $90
2- 90 degree elbow

BkclncContnd Pmel
1 BA $3,750 $3,750

$15,500

ffTOffiffCTCTyn

ENGINEERING /DESIGN
Engineering and Design

1 LS $S,000 $5,000
Assianc 153^ of total capital cost

$3,000 $3,000 Includes the cost of renting the equipment and energy (gas) requtted for the lest. Assuaae that the test can be completed in a dm/. Cbe of th
Pilot Study * LS

extraction ivells mentioned atwve could be used for the stud$8,000

CONTRACTOR PROCUREMENTS . $1,000
$1,000

CONSTRUCTION MANAGEMENTEi^ineer 100 H«r $125 $12400
Assianes 2 weeks @ 10 hrs/diy for SVE system includa^ exlraclion wv

Per Diem (Engineer)
10 D«y SI20 $1400

Includes meals and hotelGedlogist 30 How $90 $2,700

Per Diem (Geulogist)
3 Day $120 $360

CarRefdal 17 $65 $1,105
Assume 2 vehicles (1 Vehkk for 14 days ami dm olber for 3 days). lUe is based on tna:!: (S7Vday) + S20/dav fuel

AdainK)ffice Support . $2,500

Health A Solely Monituring
10 Day $500 15,000

Requrod duni« driUmg and well uutallaliui$25,400

CONSTRUCTION MANAGEMENT • HOME OFFICE SUPPORT
Project Manager

12 How $200 $2,400
Assume 6 hours tor piuject opening and 6 huws for project closeoul

Project Administnition
4 How $80 $320

Assume 4 hours for sidicantractor procuremenl$2,700

nonTnFrT rvicT SinTTOTAI
$37,000



Table 5-1
Detailed Coft Evaluation 

Soil Vapor Extraction
Three General Motors Former Parking Lots 

Dayton, Ohio

ENGINEER'S ESTIMATES
COMMENTS

Ouaatih- Unit
Uail Price

Cert Sahtelai

OPERATIONS AND MAINTENANCE (0&M) COSTS 
YEAR 1

QUARTERLY AIR MONITORING A SYSTEM MAINRNANCEUbor 40 How S80 $3,200
Asswne 1 Personnel al 10 Iwun/day Tor I day quaiterly

Per Diem
4 Dty SI20 $960

liKlufes meals and hotelPPE 4 LS SlOO $400
4 Dey $500 $2,000

Rental VdiKle
4 Day $63 $260

Sfaippine end packing materult
4 Coolen $50 $200

Sample Aoalystf
24 Samples $90 $2,160

Asswne 5 samples plus 1 digiliv^ per event
4 Evenl $100 $400

Assume maintenunce. repair and other peilineni nixk related to tlw treatment system to be evned dwii^ the samplit« m-ent
Electrkity J3.000 ICWHr $0.10 $3300

Assume S HP bkiwer runrung 24 hows a day for a yeaiReporting 4 Bvcfll $500 $2,000

ANNUAL O&M COST YEAR 1 SUBTOTAL
$15,100

YEARS ITHROUGH S
BIANNUAL AIR MONITORINC A SYSTEM MAINTBNANCEL^ 80 How $80 $6,400

Asswne 1 Persomel at 10 hourVday for 1 day biaani^
Per Diem

B Day $120 $1,920
PPE 8 LS $100 $800

B Day $500 $4,000

Rental Vehicle
8 Day $6S $520

Shipping and packmg makrisli
8 Coolen $50 $400

Sample Analy sit
48 Smnples $90 $4320

Assume 5 samides plus 1 duplicale per e\-ent8 Event $100 $800
Ekctncity >40,000 KWHr SOlO $14,000

Asswne 5 HP blower iwviiiy 24 howe a day for 4 yeanReportmg 8 Event $500 $4JXI0
$17300

CONFIRMATION BOIL SAMPLING ATTHS END OF SIh YEARLabor 10 How $80 $800
Asswne 1 Persoml for 10 howsAlay for I day.

Per Diem
1 Day $120 S240

Bipiipuenlmal supplies
1 LS $1,000 $1,000

Includes the cost of drillii« (1011) and expendable supplic
Rental Vehicle

1 Day $65 $65
Asswne 1 vehick

Slappmg and packmg malertaU
1 BvaR $150 $150

Sample Analysis
4 Sampk $90 $360

Asswne 4 amples mcluding one dupiKaliReporting 1 EveW $500 $500
$3300

ANNUAL O&M COST YEARS 2 THROUGH S SUBTOTAL
$40,400

ANNUAL OAM COST YEARS 1 THROUGH 5 SUBTOTAL
$55,500

SUB-TOTAL of DIRECT AND INDIRECT COSTS
$65,800

SUB-TOTAL of DIRECT AND INDIRECT COSTS WITH 25% CONTINCENCY
$82,000

SUB-TOTAL of ANNUAL O&M COSTS DURING YEAR 1 WITH 25V. CONTINGENCY
$19,000

SUB-TOTAL of ANNUAL 0*M COSTS DURING YEARS 2 THROUGH 5 WITH 25% CONTINGENCY
$51,000

PRESENT WORTH of ANNUAL OAM COSTS WITH CONTINGENCY $176 000 Assumes an interest factor of S 875 % and an O&M period of $ yean
TOTAL COST (DIRECT CAPITAL COSTS + INDIRECT COSTS + PRESENT WORTH COSTS! WITH

$258,000



Table 5>2
Detailed Cost Evaluation 

Excavation and OfTsile Disposal 
Three General Motors Former Parking Lots 

Dayton, Ohio

ENGINEER'S ESTIMATES
COMMENTS

OuBUtitv Unit
Unit Prkc

Cost Soblotal

DIRECT CAPITAL COSTS
BONDS , L8 S5.250 55050

Payment. Perfwmance Bond aixl iraturance. Approximately SH of total Ca|»tal Co$5,250
MOBIUZATION/DEMOBILIZATION 1 L5 52.000 $2,000

Mob/Demob of lieavy equipmen52,000

SITE PREPARATION 1,200 SY 125 $3,000
Asnme ani ertimated iOVxlUO' area lo be surveyed for Wililies anJ propeily lines

Aiphall Removal
175 8Y S40 511,000

Assune 50x50 lot. Assume 6* thick asphalt ivilh 6" subbaaeLS 51,300 51,500
Includes Air Monitorii^ , Erosion Controls, and Dust Suppression$15,500

EXCAVATION OF SOIL
SliBcting, shoring, bnciog

1 LS 55.000 55.000
120 CY 512 52,640

3030 area lo a dc{Xh of 5 feel. Includes -H5H factor for expansioi
Waste ChanKtenZBlioii

1 LS 51.000 52,000
Assumes one 5-pomt composite sample of excavated tnabaia57.640

Supplies and Shipping
I LS 52.000 52.000

IiKtudes swnplu^ supplies and health and safety cqwptnenVOCkPCB) 9 Sunple 5100 5900
Asswne 5 fkwr samples onJ 4 skfcwttll swnpks Includes sample shqmitm

BACKFILLING
BackTiU 220 CY 525 55,500
Sampiu« 1 LS 51.500 51,500

Assumes 1 sample of the borrovr sowce for VOCs. .“iVOCs. Pesticiikf. PCBs. and metal}57.000

OFF-STTE DISPOSAL
Tnosport - Concrete anVor asi^

200 Ton 510 52.W0
Astwnes 2 25 tonsA: Y of a 50 by SO area and depth of] 2 iiKhes

Disposal . Cocoele aivVar asphdl
HX) Ton $25 55.000

Soil Trertspnl tu Lndril
330 Ton 510 53,300

SoilDispo^ 330 Ton SIS 58.250
SIB.530

SITE REETORAHON •V S30 ea
1 O 1LS 51,500 51,500

59.750

DIRECT COST SUBTOTAL
569,000

INDIRECT COSTS
ENGINEERINCVDESIGN/lNVEffnGATIcm

EnginEcnne and Design
1 LS 510.500 510,500

Assime 15%oftolalc^talcas
Deed RestrKtkm Draning ani Imptementatioi

1 LS 52,000 S2D00
512.300

CONTRACTOR PROCUREMENTS . 51.500
Assume 2Va of direct cosh31400

CONSTRUCTION MANAGEMENT
Residcnl Engincci

SO How 5100 55,000
Asswnes one person at site for 1 work week. 10 howVdr

Per Diem
5 Day 5120 5600

InduSes meals aiailsMcl
Car Rental

5 Day 565 5325
Asswne 1 Vehicle for one weel

HAS and Sanplir^ Equipmenl
5 Da>’ 5500 52.500 One»«d:

AdnufVOffice Si^pon - 51,500
LS 55JXX) 55.000

514,900

CONSTRUCTION MANAGEMENT - HOME OPRCE SUPPORT
^ojecl Manager

12 How 5125 51,500
Asswne 6 hours for project openii^ and 6 bows for frajecl ctoseou

Project Administnilior
4 How 165 5260

Asswne 4 hours for subcuntroctor procuremen51,800

INDIKELT! CUS'I' SUB TO J Al,

SUB-TOTAL of DIRECT AND INDIRECT COSTS
5100.000

SUB-TOTAL of DIRECT AND INDIRECT COSTS WITH 25% CONTINGENCY
$125,000

IWVO\WWOO«6e71T6-1 TW



Table 5-3
Detailed Cost Evaluation 

Vapor Migration Barrier and Venting System 
Three General Motors Former Parking Lots 

Dayton, Ohio

ENGINEER'S ESTIMATES COMMENTS

Quantity Unit Unit Price Cost Subtotal

DIRECTT CAPITAL C055TS

MOBILIZATION/DEMOBILIZATION *2,000 *2,000
*2,000

VAPOR MIGRATION SYSTEM
Vapor Barrier 15000 SQFT *4.50 *67,500 Irtcludes GeoVent, 60 mils Liquid Boot, and Ullrashield Course. Assumes aggregate included in the building conslructior design.

*67,500

DIRECT COST SUBTOTAL *69,500

INDIRECT COSTS

ENGINEERING /DESIGN
&igineering and Design 1 LS *6,950 *6,950 Assume 10% of total capital cost*7,000

CONTRACTOR PROCUREMENTS . . *1,000
*1,000

CONSTRUCTION MANAGEMENTEngineer 50 Hour *125 *6,250 Assumes 1 week 10 hrs/d^ for vapor migration system
Per Diem (Engineer) 5 Day S120 *600 Includes meals and hotel.
Car Renlal S Dtty S95 $475 Assume 1 vehicle for 5 day Rale is based on truck (*75/day) + *20/d^ foe
AdmirVOffice Support - *935 10% of construction management labor.
Health & Safety Monitoring 5 Dity *500 *2,500 Required during drilling and well installatio$10,800

CONSTRUCTION MANAGEMENT - HOME OFFICE SUPPORT
Project Manager 12 Hour *200 *2.400 Assume 6 hours for project opening and 6 hours for project closeout
Project Admirustration 4 Hour *80 *320 Assume 4 hours for subcontractor procurement*2,700

INniRFCT COST SURTOTAI. *22,000

OPERATIONS AND MAINTENANCE (O&M) COSTSYEARl

BIANNUAL PERFORMANCE TESTING (AIR MONITORING) & OPERATING COSTSLabor 12 Hour *80 *960 Assume 1 Personnel at 6 hours/d^' for 2 d^s per year (2 events).
Per Diem 2 Dtty $120 *480 Includes meals and hotel.Equipment 2 Day SISO *300

Rental Vehicle 2 Day *65 *130

Shipping and packing materials 2 Containers *50 $100

Sample Analysts 10 Samples *275 *2,750 Assume 4 samples plus 1 duplicate per event

Blectricitx’ 35,000 KWHr so. 10 *3,500
ANNUAL O&lif COST YEAR 1 SUBTOTAL $8,300



Table 5-3
Detailed Cost Evaluation 

Vapor Migration Barrier and Venting System 
Three General Motors Former Parking Lots 

Dayton, Ohio

ENGINEER’S ESTIMATES COMMENTS

OuanritY Unit Unit Price Cost Subtotal

YEARS 2 THROUGH S
AN7WAL AIR MONITORING & OPERATING COSTSLabor 24 Hour $80 $1,920 Assume 1 Personnel at 6 hours/day for 1 day per year.

Per Diem 4 Dtv $120 $960 Includes meals and hotel.Equipment 4 Day $150 $600
Rental Vehicle 4 Day $65 $260
Shipping and packing materials 4 Conluner $50 $200

Sample Analysis 20 Samples $275 $5,500 Assume 4 samples plus 1 duplicate per ev«tt

Electricity 140,000 KWHr $0.10 $14,000 Assume 5 HP max blower nmning 24 hours a d^ for 4 years
ANNUAL O&M COST YEARS 2 THROUGH 5 SUBTOTAL $23,500

YEARS 5 THROUGH 20
OPERATING COSTSElectricity 525,000 KWHr so. ID $52,500 Assume 5 HP max blower miming 24 hours a day for 15 years
ANNUAL OiM COST YEARS 2 THROUGH 5 SUBTOTAL

ANNUAL OiM COST YEARS 1 THROUGH 20 SUBTOTAL

$52,500

SUB-TOTAL of DIRECT AND INDIRECT COSTS
SUB-TOTAL of DIRECT AND INDIRECT COSTS WITH 25% CONTINGENCY $114,375

SUB-TOTAL of ANNUAL O&M COSTS DURING YEAR 1 WITH 25% CONTINGENCY $10,375

SUB-TOTAL of ANNUAL O&M COSTS DURING YEARS 2 THROUGH 5 WITH 25% CONTINGENCY $29,375

SUB-TOTAL of ANNUAL O&M COSTS DURING YEARS 6 THROUGH 20 WITH 25% CONTINGENCY $65,625

PRESENT WORTH of ANNUAL O&M COSTS WITH CONTINGENCY $162,980
TOTAL COST (DIRECT CAPITAL COSTS + INDIRECT COSTS + PRESENT WORTH COSTS) WITH $277,355 Assmnes an interest factor of 5.875 % and an O&M period of 20 years.
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